


It's time for your data to get its hands dirty®

EDGE On Site® extends the power of The EDGE® estimate and takeoff to the jobsite, giving users the power to always have an accurate picture of total project costs.

Construction Jobsite Project Management App



You've won the bid with the insanely accurate estimate built with The EDGE, but now it's time to start building without letting profit margins slip. EDGE On Site takes your estimate and takeoff to the field, allowing your Foreman or Project Managers to track production and correct cost overruns as they occur. The easy-to-use jobsite management app runs on an Apple® iPad®, connecting the estimate, drawings, and change orders with virtually no data entry.

A Better Way to Track Job Costs

Tracking production can be time-consuming, and your Foreman or Project Manager already have plenty to keep them busy. Especially when the real value is in tracking against the actual estimate, takeoff and change orders. EDGE On Site tracks the installed labor and materials compared to your estimate. It's never been easier to know current projects costs and where you will finish.

Your Estimate Gone Mobile

Code	Estimated	Actual	Forecast
D/W Finish Labor	45,000	45,000	45,000
D/W Interior Framing Labor	540,000	540,000	540,000
D/W Interior Hanging Labor	270,000	270,000	270,000
D/W Layout Labor	300,000	300,000	300,000
D/W Misc Labor	5,100,000	5,100,000	5,100,000
D/W Supervisor	150,000	150,000	150,000
Flashing Labor	1,800,000	1,800,000	1,800,000
Production Labor	47,760	47,760	47,760
Production Labor	36,760	36,760	36,760
TOTAL	8,200,000	8,200,000	8,200,000


EDGE On Site® is the easiest way to bring your actual estimate and takeoff plus change orders to the field. All data is sent from The EDGE® software directly to the EDGE On Site iPad app, allowing progress to be tracked in real time if there is WiFi or LTE available on site. And if there isn't a connection, simply work offline and then upload your data when you are connected.

Always Up-To-Date

You will never have to wonder whether the takeoff or change order is current with EDGE On Site. The jobsite project management app connects seamlessly with The EDGE to ensure that your field teams are always equipped with the most current version of everything relating to the job.

Virtually No Data Entry

The real power is in how easy it is to use. Rather than require a Foreman to enter data, he merely has to select individual takeoff "shapes" as they are completed. And then use EDGE On Time, to track hours against what's been built for that day, week, or month. This allows for real-time progress reporting, and allows Project Managers to drill down into cost codes, unit rates, time and more to analyze performance in detail.



Current Users Love the App!

Investigate Issues That Don't Add Up

So many variables affect production that it can be difficult to isolate where a job goes awry, let alone to identify issues as they happen. EDGE On Site® gives your team the ability to identify problems immediately. Simply access the takeoff pages, materials, cost codes, etc., created by the Estimator. It not only helps your job stay profitable, but helps in building future estimates by pinpointing precisely where cost overruns occur.

Simplifies Communication

Whether you are a Foreman, Project Manager or Owner, EDGE On Site has multiple ways to share information with stakeholders, both from the field and office. Check-in on our Overview Screen, Cost Forecasting Screen or Daily Roll-Up Reports to keep track of where you are today and how you soon you will finish.

Change the Conversation


You will quickly see how EDGE On Site changes your daily conversations from “Where are we?” to knowing exactly what has been missed or if things aren't adding up. It's never been easier to stay on time and on budget.

Project Cash Flow

Whether you are a subcontractor or general contractor, Cash is King! Since EDGE On Site is extremely accurate, your team will know exactly when work has been completed so you can get paid faster, or you aren't paying for work that's not completed.


Forecasting

EDGE On Site makes is extremely easy to project job profitability. Access all original documents used to create the estimate and see how they break out so you don't have to give rough estimates.




EDGE On Time

An add-on to EDGE On Site®, gives you the ability to track hourly employees and produce time cards for employees for payroll. The hours are synced to the original estimate cost code, for example, Drywall Framing Labor or Roofing Labor, which gives an extremely accurate picture of what's happening today and how you will finish the project.



Stay On Top, On Time and On Target



Discover how EDGE On Site can help your business become more profitable and efficient. Schedule a demo today.

Bid sharp. Build sharp.®
561-276-9100 | www.estimatedge.com

© 2022 The Estimating Edge LLC. All rights reserved. The Estimating Edge, the E logo, The EDGE, EDGE On Site, Bid sharp. Build sharp. And It's time for your data to get its hands dirty are registered trademarks of The Estimating Edge. Other products or services may be trademarks or registered trademarks of their respective companies. 0822